








Runs (Summary) 5/10/2025

Project: Jira_Bug_Tracking

By Daniel Ng, 5/10/2025 2:29 AM

Run: Snapshot 3



	8 Passed 80% set to Passed
	0 Blocked 0% set to Blocked
	2 Retest 20% set to Retest
	0 Failed 0% set to Failed

80%
passed

0 / 10 untested (0%).

This is the test run for Snapshot 3. In this snapshot, we wanted to focus on :

building a simulation playback system using stored data

implementing data charts for telemetry replay

refining the mission planner UI for better usability

Created On	5/10/2025
Completed	No



5/5/2025 - 5/10/2025:


- 8 Passed**
80% set to Passed
- 0 Blocked**
0% set to Blocked
- 2 Retest**
20% set to Retest
- 0 Failed**
0% set to Failed

Saturday, May 10, 2025

Passed	Check data persistence for saved paths	Tested by Daniel N.
Passed	Check data persistence for mission objects	Tested by Daniel N.
Passed	Check waypoint data persistence	Tested by Daniel N.
Passed	Dashboard NavBar Routing	Tested by Daniel N.
Retest	Load Mission Planner	Marked by Daniel N.
Passed	Load Dashboard	Tested by Daniel N.

Passed	Telemetry replay uses correct data charts	Tested by Daniel N.
Passed	Simulation playback plays the correct saved path	Tested by Daniel N.
Retest	Simulation playback system interface	Marked by Daniel N.
Passed	Playback system calls stored data	Tested by Daniel N.
Untested	Check data persistence for saved paths	
Untested	Check data persistence for mission objects	
Untested	Check waypoint data persistence	
Untested	Dashboard NavBar Routing	
Untested	Load Mission Planner	
Untested	Load Dashboard	
Untested	Telemetry replay uses correct data charts	
Untested	Simulation playback plays the correct saved path	
Untested	Simulation playback system interface	
Untested	Playback system calls stored data	

Progress



Since 5/10/2025:

- Remaining Tests**
80% of tests completed.
- Remaining Effort**
Forecast not available.
- Ideal Progress**
Forecast not available.

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:

Unknown
Forecast not possible



The test run(s) were started **9 minutes ago** (5/10/2025).

Completed:80%(8/10)
Elapsed:0h 0m
Tests / day: 8
Hours / day:n/a



Metric

By Estimate

By Forecast

Completed

0h 0m

n/a

To-do

0h 0m

n/a

Total

0h 0m

n/a

Tests & Results



Snapshot 3 (4)

ID	Title	Status
T43	Playback system calls stored data	Passed
T44	Simulation playback system interface	Retest
T45	Simulation playback plays the correct saved path	Passed
T46	Telemetry replay uses correct data charts	Passed

Maintenance (6)

ID	Title	Status
T47	Load Dashboard	Passed
T48	Load Mission Planner	Retest
T49	Dashboard NavBar Routing	Passed
T50	Check waypoint data persistence	Passed
T51	Check data persistence for mission objects	Passed
T52	Check data persistence for saved paths	Passed

